



## Addendum #2

Date: April 11, 2018  
To: All Bidders and others to whom Plans & Specifications have been issued  
From: Kil Architecture/ Planning  
Gregory A. Kil, AIA, NCARB  
Architect  
RE: **Remodeling Interfaith Apartments North Building  
Interfaith Housing Corporation  
34 Northwest 5<sup>th</sup> Street  
Richmond, IN 47374**

This addendum forms part of the Contract Documents and modifies the original Bidding Documents only as noted below. The remainder of the drawings and Specifications are to remain in their entirety. Acknowledge receipt of this addendum in the space provided on the Bid Form. This addendum consists of the following changes identified in **bold**:

### PROJECT MANUAL:

SECTION 011000, Summary of Work

1. Paragraph 1.1.D.1 Construction Time Period
  - a. Subparagraph e, Construction Schedule: Modify according to the following:
    - i. **December 28, 2018: \$1,300,000.00 is to be billed.**
    - ii. **February 14, 2019: Substantial Completion.**
    - iii. **February 28, 2019: 100% Completion.**

### ADDENDUM #1:

SECTION 001000, INSTRUCTIONS TO BIDDERS

1. Paragraph 1.03, Paragraph 1: Project Time Limits:
  - a. Change to read as follows: **Construction is to begin after the Notice to Proceed has been issued, which is anticipated on April 23, 2018, and to be 100% Completed on February 28, 2019.**

### DRAWINGS:

None

END OF ADDENDUM #2

**K I L**  
ARCHITECTURE  
P L A N N I N G  
[www.kilarchitecture.com](http://www.kilarchitecture.com)

Addendum #2

page 1 of 1